


**BEAUFORT COUNTY, SC**

FEMA-4286-DR | SC - HURRICANE MATTHEW  
ROW COLLECTION

**Hazard Removals By Day****Today's Hazard Removals**

**Total Crews in the Field** **39**

**Hangers** **Totals**

1A-HANGER REMOVAL PER TREE **1,977**

**Leaners** **Totals**

2A-TREE REMOVAL 6 - 12.99 IN DIAMETER **28**

2B-TREE REMOVAL 13 - 24.99 IN DIAMETER **12**

2C-TREE REMOVAL 25 - 36.99 IN DIAMETER **1**

2D-TREE REMOVAL 37 - 48.99 IN DIAMETER **1**

**Stumps** **Totals**

**Cumulative Hazard Removal****Progress to Date**

	<u>Estimated</u>	<u>Completed</u>	<u>Percent</u>
Hanger	0	17,972	0.0 %
Leaner	0	804	0.0 %
Stump	0	0	0.0 %
<b>Total</b>	<b>0</b>	<b>18,776</b>	

**Productivity Statistics**

Hanger Removal Maximum	2,275
Hanger Removal Average	1,284
Hanger Removal Minimum	13
Leaner Removal Maximum	97
Leaner Removal Average	57
Leaner Removal Minimum	4
Stump Removal Maximum	0
Stump Removal Average	0
Stump Removal Minimum	0

**\*All figures are estimates pending reconciliation**