


BEAUFORT COUNTY, SC

FEMA-4286-DR | SC - HURRICANE MATTHEW
ROW COLLECTION

Hazard Removals By Day



Today's Hazard Removals

Total Crews in the Field	33
Hangers	
Totals	
1A-HANGER REMOVAL PER TREE	1,964
Leaners	
Totals	
2A-TREE REMOVAL 6 - 12.99 IN DIAMETER	74
2B-TREE REMOVAL 13 - 24.99 IN DIAMETER	37
2C-TREE REMOVAL 25 - 36.99 IN DIAMETER	4
Stumps	
Totals	

Cumulative Hazard Removal

Progress to Date

	<u>Estimated</u>	<u>Completed</u>	<u>Percent</u>
Hanger	0	29,981	0.0 %
Leaner	0	1,402	0.0 %
Stump	0	0	0.0 %
Total	0	31,383	

Productivity Statistics

Hanger Removal Maximum	2,313
Hanger Removal Average	1,499
Hanger Removal Minimum	13
Leaner Removal Maximum	131
Leaner Removal Average	70
Leaner Removal Minimum	4
Stump Removal Maximum	0
Stump Removal Average	0
Stump Removal Minimum	0

***All figures are estimates pending reconciliation**