


**BEAUFORT COUNTY, SC**

FEMA-4286-DR | SC - HURRICANE MATTHEW  
ROW COLLECTION

**Hazard Removals By Day**



**Today's Hazard Removals**

<b>Total Crews in the Field</b>	<b>7</b>
<b>Hangers</b>	
<b>Totals</b>	
1A-HANGER REMOVAL PER TREE	252
<b>Leaners</b>	
<b>Totals</b>	
2A-TREE REMOVAL 6 - 12.99 IN DIAMETER	1
2B-TREE REMOVAL 13 - 24.99 IN DIAMETER	2
<b>Stumps</b>	
<b>Totals</b>	

**Cumulative Hazard Removal**

Progress to Date

	<u>Estimated</u>	<u>Completed</u>	<u>Percent</u>
Hanger	0	54,589	0.0 %
Leaner	0	2,613	0.0 %
Stump	0	0	0.0 %
<b>Total</b>	<b>0</b>	<b>57,202</b>	

Productivity Statistics

Hanger Removal Maximum	2,313
Hanger Removal Average	1,300
Hanger Removal Minimum	13
Leaner Removal Maximum	136
Leaner Removal Average	64
Leaner Removal Minimum	2
Stump Removal Maximum	0
Stump Removal Average	0
Stump Removal Minimum	0

**\*All figures are estimates pending reconciliation**