


BEAUFORT COUNTY, SC

FEMA-4286-DR | SC - HURRICANE MATTHEW

ROW COLLECTION

Hazard Removals By Day**Today's Hazard Removals****Total Crews in the Field 15****Hangers****Totals**

1A-HANGER REMOVAL PER TREE 954

Leaners**Totals**

2A-TREE REMOVAL 6 - 12.99 IN DIAMETER 47

2B-TREE REMOVAL 13 - 24.99 IN DIAMETER 43

2C-TREE REMOVAL 25 - 36.99 IN DIAMETER 3

2D-TREE REMOVAL 37 - 48.99 IN DIAMETER 1

Stumps**Totals****Cumulative Hazard Removal****Progress to Date**

	<u>Estimated</u>	<u>Completed</u>	<u>Percent</u>
Hanger	0	55,539	0.0 %
Leaner	0	2,696	0.0 %
Stump	0	0	0.0 %
Total	0	58,235	

Productivity Statistics

Hanger Removal Maximum	2,313
Hanger Removal Average	1,292
Hanger Removal Minimum	13
Leaner Removal Maximum	136
Leaner Removal Average	64
Leaner Removal Minimum	2
Stump Removal Maximum	0
Stump Removal Average	0
Stump Removal Minimum	0

***All figures are estimates pending reconciliation**