


BEAUFORT COUNTY, SC

FEMA-4286-DR | SC - HURRICANE MATTHEW

ROW COLLECTION

Hazard Removals By Day**Today's Hazard Removals****Total Crews in the Field** **2****Hangers** **Totals**1A-HANGER REMOVAL PER TREE **83****Leaners** **Totals**2A-TREE REMOVAL 6 - 12.99 IN DIAMETER **2**2B-TREE REMOVAL 13 - 24.99 IN DIAMETER **5****Stumps** **Totals****Cumulative Hazard Removal**Progress to Date

	<u>Estimated</u>	<u>Completed</u>	<u>Percent</u>
Hanger	0	59,723	0.0 %
Leaner	0	3,019	0.0 %
Stump	0	0	0.0 %
Total	0	62,742	

Productivity Statistics

Hanger Removal Maximum	2,313
Hanger Removal Average	979
Hanger Removal Minimum	13
Leaner Removal Maximum	136
Leaner Removal Average	51
Leaner Removal Minimum	1
Stump Removal Maximum	0
Stump Removal Average	0
Stump Removal Minimum	0

***All figures are estimates pending reconciliation**