

BEAUFORT COUNTY, SC

FEMA-4286-DR | SC - HURRICANE MATTHEW

ROW COLLECTION

Daily Totals

Daily Statistics (12/19/2016)

CuYds Collected Vs. Remaining

Total Cubic Yards

7,721

VEGETATIVE/WOODY

7,721

Total Loads

159

Total Trucks Operating

32

Average CuYds Per Load


48.56

Average Load Call

75.91%

Disposal Sites in Operation

4




*All figures are estimates pending reconciliation

Project Totals

Job to Date Statistics

Total CuYds Per Day

Total Cubic Yards	1,131,798
Total Loads	23,518
Days Operational	59
Average Cubic Yards Per Load	48
Maximum Day Cubic Yards	33,776
Average Day Cubic Yards	19,183
Average Load Call	78.91%




*All figures are estimates pending reconciliation

Debris Management Sites

Today and Job to Date DMS Statistics

DMS CuYds To Date

<u>Site Name</u>	<u>Today</u>	<u>JTD</u>
BRICKYARD POINT LANDFILL	0.0	3,251.3
CONSTRUCTION&DEMOLITION	0.0	3,251.3
DAUFUSKIE ISLAND DMS	3,869.1	156,500.4
VEGETATIVE/WOODY	3,869.1	156,500.4
HENRY ISLAND DUMP	1,377.5	543,264.6
VEGETATIVE/WOODY	1,377.5	543,264.6
IHLY FARMS DUMP	1,396.3	277,256.7
VEGETATIVE/WOODY	1,396.3	277,256.7
OAKWOOD LANDFILL	0.0	380.1
CONSTRUCTION&DEMOLITION	0.0	380.1
PINCKNEY POINT DUMP	1,078.4	151,144.7
VEGETATIVE/WOODY	1,078.4	151,144.7



*All figures are estimates pending reconciliation