
BEAUFORT COUNTY, SC

FEMA-4286-DR | SC - HURRICANE MATTHEW

ROW COLLECTION



Project Totals

Job to Date Statistics		Total CuYds Per Day
Total Cubic Yards	1,173,178	35000
Total Loads	24,362	30000 ≥ 25000
Days Operational	65	ਲੂ 20000
Average Cubic Yards Per Load	48	9 15000 5 10000 5000
Maximum Day Cubic Yards	33,776	
Average Day Cubic Yards	18,049	1018/2016 1012/2016 1,101/2016 1,108/2016 1,112/2016 1,12/2016 1,2/2016 1,2/2016 1,2/2016 1,103/2017
Average Load Call	78.86%	CERES

Debris Management Sites

		Dobino managon		
Today and Job to Date DMS Statistics			DMS CuYds To Date	
Site Name	<u>Today</u>	JTD (
BRICKYARD POINT LANDFILL	0.0	3,251.3	PINCKNEY POINT DUMP	
CONSTRUCTION&DEMOLITION	0.0	3,251.3	OAKWOOD LANDFILL	
DAUFUSKIE ISLAND DMS	6,267.8	169,382.4	ILILY FARMS DUMP	
VEGETATIVE/WOODY	6,267.8	169,382.4	IHLY FARMS DUMP	
HENRY ISLAND DUMP	4,931.8	559,425.5	HENRY ISLAND DUMP -	
VEGETATIVE/WOODY	4,931.8	559,425.5	DAUFUSKIE ISLAND DMS-	
IHLY FARMS DUMP	844.0	285,535.5	BY OF COMIC TODAY & BING	
VEGETATIVE/WOODY	844.0	285,535.5	BRICKYARD POINT LANDFILL	
OAKWOOD LANDFILL	0.0	380.1	0 200000 400000 600000	
CONSTRUCTION&DEMOLITION	0.0	380.1		
PINCKNEY POINT DUMP	2,803.9	155,203.3		
VEGETATIVE/WOODY	2,803.9	155,203.3		