


**BEAUFORT COUNTY, SC**

FEMA-4286-DR | SC - HURRICANE MATTHEW  
ROW COLLECTION

**Hazard Removals By Day**



**Today's Hazard Removals**

<b>Total Crews in the Field</b>	<b>2</b>
<b>Hangers</b>	<b>Totals</b>
1A-HANGER REMOVAL PER TREE	155
<b>Leaners</b>	<b>Totals</b>
<b>Stumps</b>	<b>Totals</b>

**Cumulative Hazard Removal**

Progress to Date

	<u>Estimated</u>	<u>Completed</u>	<u>Percent</u>
Hanger	0	60,262	0.0 %
Leaner	0	3,035	0.0 %
Stump	0	0	0.0 %
<b>Total</b>	<b>0</b>	<b>63,297</b>	

Productivity Statistics

Hanger Removal Maximum	2,313
Hanger Removal Average	899
Hanger Removal Minimum	2
Leaner Removal Maximum	136
Leaner Removal Average	51
Leaner Removal Minimum	1
Stump Removal Maximum	0
Stump Removal Average	0
Stump Removal Minimum	0

**\*All figures are estimates pending reconciliation**