


BEAUFORT COUNTY, SC

FEMA-4286-DR | SC - HURRICANE MATTHEW
ROW COLLECTION

Hazard Removals By Day**Today's Hazard Removals**

Total Crews in the Field **3**

Hangers**Totals**

1A-HANGER REMOVAL PER TREE

169

Leaners**Totals**

2A-TREE REMOVAL 6 - 12.99 IN DIAMETER

1

2B-TREE REMOVAL 13 - 24.99 IN DIAMETER

7

Stumps**Totals****Cumulative Hazard Removal****Progress to Date**

	<u>Estimated</u>	<u>Completed</u>	<u>Percent</u>
Hanger	0	60,890	0.0 %
Leaner	0	3,059	0.0 %
Stump	0	0	0.0 %
Total	0	63,949	

Productivity Statistics

Hanger Removal Maximum	2,313
Hanger Removal Average	858
Hanger Removal Minimum	2
Leaner Removal Maximum	136
Leaner Removal Average	49
Leaner Removal Minimum	1
Stump Removal Maximum	0
Stump Removal Average	0
Stump Removal Minimum	0

***All figures are estimates pending reconciliation**