


**BEAUFORT COUNTY, SC**

FEMA-4286-DR | SC - HURRICANE MATTHEW  
ROW COLLECTION

**Hazard Removals By Day****Today's Hazard Removals**

**Total Crews in the Field** **3**

**Hangers****Totals**

1A-HANGER REMOVAL PER TREE **118**

**Leaners****Totals**

2A-TREE REMOVAL 6 - 12.99 IN DIAMETER **2**

2B-TREE REMOVAL 13 - 24.99 IN DIAMETER **14**

2C-TREE REMOVAL 25 - 36.99 IN DIAMETER **1**

**Stumps****Totals****Cumulative Hazard Removal****Progress to Date**

	<u>Estimated</u>	<u>Completed</u>	<u>Percent</u>
Hanger	0	61,007	0.0 %
Leaner	0	3,076	0.0 %
Stump	0	0	0.0 %
<b>Total</b>	<b>0</b>	<b>64,083</b>	

**Productivity Statistics**

Hanger Removal Maximum	2,313
Hanger Removal Average	847
Hanger Removal Minimum	2
Leaner Removal Maximum	136
Leaner Removal Average	48
Leaner Removal Minimum	1
Stump Removal Maximum	0
Stump Removal Average	0
Stump Removal Minimum	0

**\*All figures are estimates pending reconciliation**