
BEAUFORT COUNTY, SC

FEMA-4286-DR | SC - HURRICANE MATTHEW ROW COLLECTION

Hazard Removals By Day



Today's Hazard Removals

Total Crews in the Field	1
<u>Hangers</u>	<u>Totals</u>
1A-HANGER REMOVAL PER TREE	49
<u>Leaners</u>	<u>Totals</u>
2B-TREE REMOVAL 13 - 24.99 IN DIAMETER	2

Stumps

Cumulative Hazard Removal

Progress to Date

	Estimated	Completed	Percent
Hanger	0	61,321	0.0 %
Leaner	0	3,092	0.0 %
Stump	0	124	0.0 %
Total		64,537	

Productivity Statistics

Hanger Removal Maximum	2,313
Hanger Removal Average	786
Hanger Removal Minimum	2
Leaner Removal Maximum	136
Leaner Removal Average	47
Leaner Removal Minimum	1
Stump Removal Maximum	64
Stump Removal Average	62
Stump Removal Minimum	61

*All figures are estimates pending reconciliation

Totals