
BEAUFORT COUNTY, SC

FEMA-4286-DR | SC - HURRICANE MATTHEW ROW COLLECTION

Hazard Removals By Day



Today's Hazard Removals

Total Crews in the Field	1
<u>Hangers</u>	<u>Totals</u>
1A-HANGER REMOVAL PER TREE Leaners	39 Totals
2D-TREE REMOVAL 37 - 48.99 IN DIAMETER	1
<u>Stumps</u>	<u>Totals</u>

Cumulative Hazard Removal Progress to Date

	Estimated	Completed	<u>Percent</u>
Hanger	0	61,407	0.0 %
Leaner	0	3,096	0.0 %
Stump	0	245	0.0 %
Total		64.748	

Productivity Statistics

Hanger Removal Maximum	2,313
Hanger Removal Average	768
Hanger Removal Minimum	2
Leaner Removal Maximum	136
Leaner Removal Average	46
Leaner Removal Minimum	1
Stump Removal Maximum	84
Stump Removal Average	61
Stump Removal Minimum	36

*All figures are estimates pending reconciliation