


BEAUFORT COUNTY, SC

FEMA-4286-DR | SC - HURRICANE MATTHEW
ROW COLLECTION

Hazard Removals By Day



Today's Hazard Removals

Total Crews in the Field	4
Hangers	
Totals	
1A-HANGER REMOVAL PER TREE	73
Leaners	
Totals	
2A-TREE REMOVAL 6 - 12.99 IN DIAMETER	1
2B-TREE REMOVAL 13 - 24.99 IN DIAMETER	4
2C-TREE REMOVAL 25 - 36.99 IN DIAMETER	1
Stumps	
Totals	
90A-UPROOTED STUMP COLLECTION (PER CY) 0-14.99 MI	7
90B-UPROOTED STUMP COLLECTION (PER CY) 15-29.99 MI	10

Cumulative Hazard Removal

Progress to Date

	<u>Estimated</u>	<u>Completed</u>	<u>Percent</u>
Hanger	0	62,545	0.0 %
Leaner	0	3,166	0.0 %
Stump	0	1,062	0.0 %
Total	0	66,773	

Productivity Statistics

Hanger Removal Maximum	2,313
Hanger Removal Average	665
Hanger Removal Minimum	2
Leaner Removal Maximum	136
Leaner Removal Average	39
Leaner Removal Minimum	1
Stump Removal Maximum	137
Stump Removal Average	71
Stump Removal Minimum	17

***All figures are estimates pending reconciliation**