
BEAUFORT COUNTY, SC

FEMA-4286-DR | SC - HURRICANE MATTHEW

**ROW COLLECTION** 



## **Project Totals**

Job to Date Statistics		Total CuYds Per Day	
Total Cubic Yards	1,433,471	35000	
Total Loads	29,572	30000	
Days Operational	96	ក្ខ 20000	
Average Cubic Yards Per Load	48	₹ 15000 5 10000 5000	
Maximum Day Cubic Yards	33,776		
Average Day Cubic Yards	14,932	1018-1015/1016/1015/1015/1015/1016/1015/1016/1013/1016/1015/1016/1016/1016/1016/1016/1016	
Average Load Call	78.73%	CERES	

## **Debris Management Sites**

Today and Job to Date DMS Statistics			DMS CuYds To Date	
Site Name	<u>Today</u>	JTD (		
BRICKYARD POINT LANDFILL	0.0	4,902.9	PINCKNEY POINT DUMP	
CONSTRUCTION&DEMOLITION	0.0	4,902.9	OAKWOOD LANDFILL	
DAUFUSKIE ISLAND DMS	6,149.6	295,630.5	IHLY FARMS DUMP	
VEGETATIVE/WOODY	6,149.6	295,630.5		
HENRY ISLAND DUMP	179.3	633,181.9	HENRY ISLAND DUMP -	
VEGETATIVE/WOODY	179.3	633,181.9	DAUFUSKIE ISLAND DMS	
IHLY FARMS DUMP	0.0	311,497.6	BACH GOIGE IGEANNO BINIC	
VEGETATIVE/WOODY	0.0	311,497.6	BRICKYARD POINT LANDFILL	
OAKWOOD LANDFILL	0.0	844.4	0 200000 400000 600000 800000	
CONSTRUCTION&DEMOLITION	0.0	844.4		
PINCKNEY POINT DUMP	0.0	187,413.9		
VEGETATIVE/WOODY	0.0	187,413.9		