


BEAUFORT COUNTY, SC

FEMA-4286-DR | SC - HURRICANE MATTHEW
ROW COLLECTION

Hazard Removals By Day**Today's Hazard Removals**

Total Crews in the Field **3**

Hangers**Totals**

1A-HANGER REMOVAL PER TREE **145**

Leaners**Totals**

2B-TREE REMOVAL 13 - 24.99 IN DIAMETER **1**

2C-TREE REMOVAL 25 - 36.99 IN DIAMETER **1**

2D-TREE REMOVAL 37 - 48.99 IN DIAMETER **1**

Stumps**Totals****Cumulative Hazard Removal****Progress to Date**

	<u>Estimated</u>	<u>Completed</u>	<u>Percent</u>
Hanger	0	62,922	0.0 %
Leaner	0	3,180	0.0 %
Stump	0	1,079	0.0 %
Total	0	67,181	

Productivity Statistics

Hanger Removal Maximum	2,313
Hanger Removal Average	649
Hanger Removal Minimum	2
Leaner Removal Maximum	136
Leaner Removal Average	37
Leaner Removal Minimum	1
Stump Removal Maximum	137
Stump Removal Average	67
Stump Removal Minimum	17

***All figures are estimates pending reconciliation**