


BEAUFORT COUNTY, SC

FEMA-4286-DR | SC - HURRICANE MATTHEW
ROW COLLECTION

Hazard Removals By Day



Today's Hazard Removals

Total Crews in the Field	1
<u>Hangers</u>	<u>Totals</u>
1A-HANGER REMOVAL PER TREE	51
<u>Leaners</u>	<u>Totals</u>
<u>Stumps</u>	<u>Totals</u>

Cumulative Hazard Removal

Progress to Date

	<u>Estimated</u>	<u>Completed</u>	<u>Percent</u>
Hanger	0	63,323	0.0 %
Leaner	0	3,195	0.0 %
Stump	0	1,079	0.0 %
Total	0	67,597	

Productivity Statistics

Hanger Removal Maximum	2,313
Hanger Removal Average	627
Hanger Removal Minimum	2
Leaner Removal Maximum	136
Leaner Removal Average	36
Leaner Removal Minimum	1
Stump Removal Maximum	137
Stump Removal Average	67
Stump Removal Minimum	17

***All figures are estimates pending reconciliation**