


BEAUFORT COUNTY, SC

FEMA-4286-DR | SC - HURRICANE MATTHEW
ROW COLLECTION

Hazard Removals By Day



Today's Hazard Removals

Total Crews in the Field	1
Hangers	Totals
1A-HANGER REMOVAL PER TREE	48
Leaners	Totals
2C-TREE REMOVAL 25 - 36.99 IN DIAMETER	1
Stumps	Totals

Cumulative Hazard Removal

Progress to Date

	<u>Estimated</u>	<u>Completed</u>	<u>Percent</u>
Hanger	0	63,592	0.0 %
Leaner	0	3,207	0.0 %
Stump	0	1,079	0.0 %
Total	0	67,878	

Productivity Statistics

Hanger Removal Maximum	2,313
Hanger Removal Average	594
Hanger Removal Minimum	2
Leaner Removal Maximum	136
Leaner Removal Average	34
Leaner Removal Minimum	1
Stump Removal Maximum	137
Stump Removal Average	67
Stump Removal Minimum	17

***All figures are estimates pending reconciliation**