


**BEAUFORT COUNTY, SC**

FEMA-4286-DR | SC - HURRICANE MATTHEW  
ROW COLLECTION

**Hazard Removals By Day**



**Today's Hazard Removals**

<b>Total Crews in the Field</b>	<b>2</b>
<b>Hangers</b>	
<b>Totals</b>	
1A-HANGER REMOVAL PER TREE	72
<b>Leaners</b>	
<b>Totals</b>	
2B-TREE REMOVAL 13 - 24.99 IN DIAMETER	1
2C-TREE REMOVAL 25 - 36.99 IN DIAMETER	1
<b>Stumps</b>	
<b>Totals</b>	
90A-UPROOTED STUMP COLLECTION (PER CY) 0-14.99 MI	7
90C-UPROOTED STUMP COLLECTION (PER CY) 30-44.99 MI	6

**Cumulative Hazard Removal**

Progress to Date

	<u>Estimated</u>	<u>Completed</u>	<u>Percent</u>
Hanger	0	63,757	0.0 %
Leaner	0	3,209	0.0 %
Stump	0	1,092	0.0 %
<b>Total</b>	<b>0</b>	<b>68,058</b>	

Productivity Statistics

Hanger Removal Maximum	2,313
Hanger Removal Average	580
Hanger Removal Minimum	2
Leaner Removal Maximum	136
Leaner Removal Average	34
Leaner Removal Minimum	1
Stump Removal Maximum	137
Stump Removal Average	64
Stump Removal Minimum	13

**\*All figures are estimates pending reconciliation**