


BEAUFORT COUNTY, SC

FEMA-4286-DR | SC - HURRICANE MATTHEW
ROW COLLECTION

Hazard Removals By Day



Today's Hazard Removals

| | |
|--|----------------------|
| Total Crews in the Field | 1 |
| <u>Hangers</u> | <u>Totals</u> |
| 1A-HANGER REMOVAL PER TREE | 11 |
| <u>Leaners</u> | <u>Totals</u> |
| 2D-TREE REMOVAL 37 - 48.99 IN DIAMETER | 2 |
| <u>Stumps</u> | <u>Totals</u> |

Cumulative Hazard Removal

Progress to Date

| | <u>Estimated</u> | <u>Completed</u> | <u>Percent</u> |
|--------------|------------------|------------------|----------------|
| Hanger | 0 | 63,903 | 0.0 % |
| Leaner | 0 | 3,218 | 0.0 % |
| Stump | 0 | 1,092 | 0.0 % |
| Total | 0 | 68,213 | |

Productivity Statistics

| | |
|------------------------|-------|
| Hanger Removal Maximum | 2,313 |
| Hanger Removal Average | 561 |
| Hanger Removal Minimum | 2 |
| Leaner Removal Maximum | 136 |
| Leaner Removal Average | 33 |
| Leaner Removal Minimum | 1 |
| Stump Removal Maximum | 137 |
| Stump Removal Average | 64 |
| Stump Removal Minimum | 13 |

***All figures are estimates pending reconciliation**