Beaufort County Hurricane Matthew Recovery Briefing March 13, 2017 (Day 157)

A Report to Beaufort County Council



Outline

- Debris Removal
 - Road (public and private)
 - Marine
 - Stormwater
- Damage Assessment
 - Private Property
 - County Facilities
- Public Assistance funding
- Status of County Operations
- Individual Assistance funding
 - Human Services assistance to the public



Public Road Debris

- As of March 8, 2017:
 - 1,566,465 CY collected from Public Roads (32,196 loads)
 - 83,535 CY estimated remaining *
 - As high as 122 trucks operating; currently 17
 - 63,903 hanging limbs removed
 - 3,218 leaning trees removed
 - 1,092 stumps removed
- 123rd day of operation
- Work also includes 27 school campuses and the public roads in 3 municipal areas
- 1st Pass was completed on 12/2/16
- 2nd Pass was considered complete on 12/23/16
- Still on schedule to be 100% complete by 4/2/17



* Based on 1.65 mil. CY to be collected. Does not include stumps, SW and Marine Debris sites

Stumps

- Inventory complete
 - Two categories (within ROW):
 - Extracted
 - In place
 - FEMA advised County all stumps are eligible for removal on January 13, 2017
- Cost is included in current task orders



Debris Disposal

- 4 Debris Management Sites, including Daufuskie Island
- Ihly Farms Mulch removal
 - 133,995 CY removed
 - 1437 loads
 - Site is being secured
- CERES has a contract to use the mulch to construct a firing range in Yemassee. Good example of beneficial re-use of the waste product.



Debris Removal Status Report		Wednesday, March 08, 2017
BEAUFORT COUNTY, SC		
FEMA-4286-DR SC - HURRICANE MATTHEW		
ROW COLLECTION		
	Daily To	otals
Daily Statistics (03/08/2017)		CuYds Collected Vs. Remaining
Total Cubic Yards	4,376	
VEGETATIVE/WOODY	4,376	
Total Loads	86	
Total Trucks Operating	13	1,566,464.65
Average CuYds Per Load	50.88	83,535.35
Average Load Call	82.91%	
Disposal Sites in Operation	3	
		Est. Remaining Total Collected




Debris Removal Status Report		Wednesday, March 08, 2017
	Project	Totals
Job to Date Statistics		Total CuYds Per Day
Total Cubic Yards	1,566,465	35000
Total Loads	32,196	30000 35 25000
Days Operational	123	रू 20000
Average Cubic Yards Per Load	49	5000 5000 5000 5000 5000 5000 5000 500
Maximum Day Cubic Yards	33,776	
Average Day Cubic Yards	12,735	
Average Load Call	78.83%	CERES



Debris Removal Status Report			Wednesday, March 08, 2017				
		Debris Management Sites					
Today and Job to Date	DMS Statistics		DMS CuYds To Date				
Site Name	Today						
BRICKYARD POINT LANDFILL	0.0	4,902.9	SEASIDE DISPOSAL LANDFILL				
CONSTRUCTION&DEMOLITION	0.0	4,902.9	PINCKNEY POINT DUMP				
DAUFUSKIE ISLAND DMS	3,258.3	406,537.9	OAKWOOD LANDFILL				
VEGETATIVE/WOODY	3,258.3	406,537.9	IHLY FARMS DUMP-				
HENRY ISLAND DUMP	481.6	648,588.9	HENRY ISLAND DUMP-				
VEGETATIVE/WOODY	481.6	648,588.9					
IHLY FARMS DUMP	0.0	311,497.6	DAUFUSKIE ISLAND DMS				
VEGETATIVE/WOODY	0.0	311,497.6	BRICKYARD POINT LANDFILL				
OAKWOOD LANDFILL	0.0	844.4					
CONSTRUCTION&DEMOLITION	0.0	844.4)				
PINCKNEY POINT DUMP	636.2	193,878.1					
VEGETATIVE/WOODY	636.2	193,878.1					
SEASIDE DISPOSAL LANDFILL	0.0	215.1					
VEGETATIVE/WOODY	0.0	215.1					






Mulch Haulout report

RecoveryTrac Project Haulout Report

Report Period: 01/25/2017 to 03/08/2017

BEAUFORT COUNTY HURRICANE MATTHEW												
Cu	irrent Day (0	3/08/2017)	Statistics		Cumulative - JTD Statistics							
DMS		Loads Avg Load		Total Volume	DMS		Loads	Avg Load Call	Total Volume			
DATAW DMS		0	0.0	00	DATAW DMS		89	93.7	6,549			
DAUFUSKIE ISLAND DMS		0	0.0	00	DAUFUSKIE ISLAND DMS		50	92.7	881			
IHLY FARMS DUMP		0	0.0	00	IHLY FARMS DUMP		1293	89.0	126,201			
MOSS CREEK DMS		5	95.0	365	MOSS CREEK DMS		5	95.0	365			
	Totals:	5	-	365		Totals:	1437	80	133,995			

Haulout Debris Removed by Contractor by Day



Schedule

Matthew Impact 10.8.16

IMMEDIATE RESPONSE

Activities included:

- Emergency Road Clearing (Push)
- Conduct preliminary damage assessments.
- Identify and assess debris management site
- County activated contracts with prepositioned debris hauling contractor (Ceres Environmental) and debris monitoring contractors (Tetra Tech)
- Request for Public Assistance made to FEMA through South Carolina Emergency Management Department

Activities include:

Estimated 30-60 Days

 Debris Contractor Ceres has initiated debris removal activities

FIRST PASS OF DEBRIS REMOVAL

- All debris removal is being monitored and documented in accordance with FEMA regulations
- Dangerous hanging limbs affecting the public Rights-of-Way are being removed
- Hazardous leaning trees affecting the public rightsof-way are being removed
- Beaufort County has requested a waiver from FEMA to allow debris collection from Rights of Way on Private roads

Activities include:

Estimated 60-120 Days

 Hanging limb and leaning tree removal will be completed

SECOND PASS OF DEBRIS REMOVAL

- Contractors will make a second pass of debris removal on all roads
- The County will identify the need for additional debris removal programs;
 - Waterways
 - Derelict Vessels
 - Parks
- Damage complaints will be signed-off when rectified

Activities include:

 Third and final pass of debris removal will be made

THIRD AND FINAL PASS

Estimated 120-180 Days

- Remaining damage complaints will be closed out
- Debris management sites will be remediated
- Contractors will be released

Town of Hilton Head Island Debris

- Separate Contract with Crowder Gulf
- Estimated total cost for Debris = \$50 mil.
 - 30% Public, 70% Private
 - Expended to date: \$18,542,096 (through 3/8/17)
- Estimated total volume for Debris = 2.5 mil C.Y.
 - Collected to date: 2,144,721 CY (through 3/8/17)
 - Hangers 42,108
 - Leaners 5,319
 - Mulch removed 829,416 CY
 - Sold to paper mill, local farms, Oakwood Landfill, Firewood supply company, Lumber supply company, a hardwood sawmill and to the Port of Savannah for logs to be exported to Ho Chi Minh City, Vietnam



IMPORTANT NOTICE TO THE PUBLIC

- Hurricane Debris Removal Operations
 Complete for Most of Beaufort County
 - 61 zones complete
 - 14 zones in the process of re-inspection or completing punch list items
 - Projected to complete in next 10 days



IMPORTANT NOTICE TO THE PUBLIC

- Beaufort County advises residents to immediately **STOP** placing debris at the right-of-way. If you have not placed your debris at the right of way it is too late and the property owner is responsible for removal and proper disposal of any debris.
- Small limbs, leaves, marsh grass and small amounts of C&D debris is not picked up by our contractor. Residents should dispose of this material at their closest Convenience Center



Convenience Centers

• All Beaufort County Convenience Centers have been returned to normal operating condition.



Marine Debris

- Boats, Docks, other debris obstructing the navigable waters
- The County questioned if this is the responsibility of the County, SC-DNR, SC-DHEC/OCRM, SC-EMD, or USACE
 - Both SC-EMD and FEMA are working with the County for answers
 - Both DNR and DHEC have sent letters to SC-EMD stating the responsibility is not theirs
 - Jan. 31, 2017 County received an opinion from the Attorney General's office stating the County has a legal responsibility to remove debris between Low and High tide, the Marsh
 - FEMA acknowledged legal responsibility February 25, 2017 (142 days after the storm hit)
 - SCDNR clears vessels as abandoned and gives County authority to remove March 6, 2017

Marine Debris action to date

- SC-DNR and US Coast Guard did hazard removal in the navigable channels in the first days after the storm
- DNR identified and inventoried 16 vessels and debris countywide
- County advertised for bids and selected Ashbritt on Feb. 24, 2017
 - Assessment Phase survey estimated 107,182 acres estimated cost \$739,556
 - 44,000 acres completed as of March 9, 2017
 - 1 boat removed
 - Cleanup Phase 10,000 CY; 16 Abandoned vessels identified Estimated cost \$4,000,000
 - Monitoring \$446,644



MS4 Infrastructure Debris

- Fallen trees, woody debris washed into and blocking ditches and pipes within County maintained easements
- Identification and Inventory is complete
 Cost estimate \$524,036
- Verbal approval of USDA funding received Feb.
 27, 2017. Agreement pending
 - Allows 100% reimbursement for monitoring up to
 7.5% of debris cost
- Once awarded USDA funding, we have 220 days from the date of the agreement

MS4 Debris on HHI

- Town staff also submitted grant application for EWP from USDA-NRCS
- Received \$477,698 for immediate risk areas.
 Work was complete on 2/19/17
- Second grant application for \$ 1,200,000
 Pending award
- Expected completion date = 60 days after award





MS4 Infrastructure Debris

DISTRICT	Lady's Island	Port Royal Island (North)	Port Royal Island (South)	Sheldon	St. Helena	Bluffton	
Number of Downed							Total = 249
Trees	30	100	57	40	107	15	Trees Down
Workshelf with Downed							Total = 36.92
Trees	12,735ft	51,943ft	18,059ft	67,372ft	42,487ft	2,312ft	Miles


- In-house crews have performed limited work in clearing; likely will assist CERES in certain areas
- CERES to take over and complete
- Grant pending approval/denial by USDA
- Additional properties may be added


























Today's Status on Debris

- Public ROW, PPDR, and other land based debris
 - 8 remaining zones CERES is working punch lists to complete + work remaining on Daufuskie Island
 - County facilities work which is ineligible for reimbursement
 - Stormwater drainage system debris removal covered by NRCS
 - Next step close down DMS sites to complete land based ops.
- Marine
 - Ashbritt has been asked to expand operational tempo to include an effort to cover the Northern Beaufort side of the County simultaneously with remaining efforts for the South side
 - Start date for Northern Beaufort County pending
 - Aerial visual inspection is about half complete
 - Most of debris at Palmetto Bay has been removed and two vessels



FEMA reimbursement Program

- The County is participating in a newer pilot debris program by FEMA
- Increases percentage of reimbursement during the first 90 days (85% first 30 days, 80% next 60 days, then 75% up to 180 days)
- Since DHEC and FEMA approved our debris plan in advance of the event, it increases reimbursement by 2%



Damage Assessment

- As of November 10, 2016 w/ Feb. 13, 2017 update:
- Countywide assessment is complete
- 1,055 parcels with damage (excl. HHI)
 71 with damaged structures >50% (excl. HHI)
- Estimated cost \$34,108,749
 - Does not include ToHHI's 19,688 parcels inspected. These numbers will not be available until next year when annual permitting reports are available to value cost of all permitted repairs
- County Building Inspection has issued 356 emergency related permits (414 building, 52 electrical)



Town of Hilton Head Island Damage

- As of Feb. 8, 2017:
- Assessment is complete
- 2,858 parcels with damage
 - 30 with damaged structures >50%
- Estimated cost \$74,786,792
- Town Building Inspection has issued 832 emergency related permits to date



Damage Assessment - Beaufort County (Final Estimates Through 11/10/2016)								
Location	All Parcels Damaged	Structures w/ Major Damage (>50%)	D	amage (\$\$)				
Unincorporated Burton/Beaufort	132	11	\$	3,399,522				
Bluffton/Okatie (Town & Unincorporated)	219	9	\$	6,867,950				
Town Of Port Royal	68	4	\$	1,976,771				
St. Helena	193	15	\$	4,382,225				
Sheldon	20	0	\$	711,330				
Lady's Island	124	11	\$	7,174,925				
Fripp Island	49	8	\$	1,728,400				
Daufuskie	16	5	\$	1,642,500				
City Of Beaufort	234	8	\$	6,225,126				
Hilton Head (Residential)	2792	28	\$	69,113,792				
Hilton Head (Initial Commercial/Businesses)	66	2	\$	5,673,000				
TOTAL	3913	101	\$:	108,895,541				

NOTE 1: Damage Assessment is complete in all parts of the County



County Facilities (3/13/17)

- Facilities Management reported damage to 178 separate facilities / structures / grounds
- Cost summary \$482,437
- Much of the work was done by staff
- Staff working with Insurance Reserve Fund prior to submittal to FEMA for Public Assistance

Received approx. \$65,000 to date from IRF

- Debris on sites being cleared by Public Works, Grounds, and/or the County's contractor
 - Cost included in Debris Removal costs



Beaut	ort County Facility Managem Facility Inventory	ent	as of March 13, 2017	в	200	
Facility	Location	Description	Latitude/Longitude	Derrege to Building	Cost or Estimate of Repairs	Damage to Grounds
1 4P Qualet Ct. Open Land Trust		Open Land Trust			25	trees down blocking road and sides of road need trimming
3 18 John Gelt Road	18 John Gelt Road	offices-Chemister Extension	20.425040, -00719591	0	~	
3 A Home Building	104 Ribert Road, Resulton	Single story building	32.437478,-00.004240			
4 A Hone Nature Park	2540 Azaine Drive, Resultan	Pageve Park	30 309567, 40 197617		3	Sature is writing running treaders
5 Adense Open Land Trust	On ditariley Farm Road	Open Land Trust	 Carto de la Maina 			Rasdway is overgrown
6 Administration Building	100 Ribeut Road, Resultan	Multi-story 1452	32 438640, 40 894242	Wet carpet is ceiling tiles in Register of Device, Assessor's Office, Employee, Services and Ruilding Codes.	ad \$7570.01	Stumps needs to be removed
7 Agree Major Community Center	21 Agrees Major Road	Single story blag, bell fields	32.000001, -00.797450			
R Alloy Bost Landing	265 Alipy Road	Rost Landing/Tost system	32 214583, 40 847380		3.	8
9 Atamatia	141 Balleys Road	Pagive Park				Trees down at the back of the Park, Learning trees in four putside fence
10 Animal Strator	25 Strater Church Road, Reautort	Single story building	32 479649 40 734238		1	a substrate the second data was been done for the
11 Animal Rhefer Cat Building	25 Stater Church Road, Beautort	Single story building			3	1
12 Animal Sheller Clinic	25 Sheter Church Road, Resultst	Single story building				
13 Animal Shater Dog Building	25 Shater Church Road, Resultst	Single story building	-		3	
14 ReleviTive Storage Building	toll Sharidh Road					
15 Feature Field	70 Reygelt Road, HH	Rell Fields, concession stands, restrooms	2012/01/252 -00.09/1900	Restroom belingheder barrage Ferde Demage	Ad \$2000.00	4 stumps needs to be removed
nt Bernel Landing	New Wollarvey's Comer	Rune and Critical Lands				
17 Real Green Complex	1500 Rodgers Street	Rel Fields, reditions, concession stand	32 445361, 40 677038	Shinglester paper missing from dupode	Est pending	· · · · · · · · · · · · · · · · · · ·
10 Bettery Creek Higt School Pool	One Blue Dolphin Drive, Resultant	pas			3	1
te Bettery/Wilson Open Land Trust	Lucy Criek	Open Land Trust			1	
20 Resultat County Gost Center South	Shirititian Hittor Perinety	9	-		9	
21 Beauton High Sknool Pool	M dee latent Parkway, Resultat	posi				
22 Readon Library	211 South Street, Beautort	Multi-story blog			4	
23 BeautortTermis Courts	1105 Radeo Street	Termis Courts, restrooms	20 439139 401073759	terrola nella ante dovell	Ad \$104.15	
24 RV #5-Traffic Fing./Rec. Mgnt.	113 Industrie Village Road, Resultant	2 story bidg Hild: on grade	22 425099 400 721490		Second and a second sec	
25 Bit In Engineering	104 Resultort Industrial Road	single story bldg, slab on grade	22 422047, 40.718560	· .		
26 BV III-Finance, Purchasing, Risk Mpr	E. 100 Resultat Industrial Road	single story tidg, sist or grade	32.433763, 40.718212		î	Pile of debris by entrance
27 BW 1-Staff stty, Clemaco Ridension	102 Burton Hill Road, Beautor,	single story bidg, sist on grade	30.400676, 400718010		ad \$640.00	
20 RV IV Volen Registration	15 John Galt Road, Reautor	Single story building	20 405194, 40719022			
29 Buffon EHS	2 Bridge Street, Bluffon	1				
30 Button Faet Side	15 Becton Field Road, Bluffon	Attendent's Office, canopy	22 230196, 40 162390			
21 Button Gym	th UniverRoad, Buffon	1	20.209118 40.8517.39		<u>)</u>	2 stance reads to be removed
2) Button Library	120 Painetto Very, Button	a)	30.041507, 40.057119	2 metal aux shutters tom off by wind; Sun shade or left side taken, celling tiles wet, the on fence. Fence damage	ad \$1 108.00	



Beaufort County Facility Management

Facility Inventory

as of March 13, 2017

Facility	Location	Description	Latitude/Longitude	Devege to Building	Cost or Estimate of Repairs	Damage to Grounds
Buffon Hedia	th Ultrer Road, Rutton		30 208100 -40 851504	Ferroe Damage	Est pendito	
Button Pool	10 Protest Parts Road, Ruthon	1 S			AZ \$576.00	
Button Public Works	Planton Field Road, Buffort		30 255040, 40 852836	Time on time - removed, fence demaged	Bat pending	
Rutton Pump House	Ulmer Road					
Rutton Storage Building	Linner Road					
Rob Jones Field	3712 Jones Avenue	Bell Fields, concession stands, restroams				
Rocker T. Weatington Center	th: Booker T. Wearington Cinde	Single story bidg, baselettel court, paleground				
Brickyard Creek Landing	275 Ritokyard Pt. Road	Rost Landing				
Bristol Skate Park	4 Heitaway HH	Skate Park	32-171302 -00769401			2
Broad River Boat Landing	1050 Robert Smalls Parloway	Rost Landing	and a page of the state of the state			
Broad River Plan	1000Robert Smalls Parkway	1				
Broad River Restmone	1050 Robert Smalls Parkway	Restructe at pier				
BROC Resultant Rescovery Operation Center	Hampton, SC	1 1000				
Broamfied Community Center	200 Ritckyard Point Road, Resultan	Single story blog, beinferde, dugout	22.40470,40.405108	Fort duar brokeniwindow gave broken	Ad \$240.00	
Bruce Rogerty Field	719 10th Street, Port Royal	Sal Fields, reditions	20.379453, 40.967577		and the second s	S
Ruckingtion Rost Landing	55 Fording latence Road Ext.	Rost Lending	30 200543, 400 7994 10			s
Ruckwater Park	MS Ruckwater Parkway	Restroom, concessions.	30 200001, 40 903046			
Buckenber Parkeny	Ruckwatter Pathony	15 miles of pativity			MI 54,480.00	
Buckwater Rec Center	Mill Ruckenber Palkany		30 349410 40 90 90 90			
Buddy Lubids/Clao Von Harten Landing	40 Station Creek Road	Rost Landing/fost system/House	32.321267, 40.905430			
Ruton Wells Complex	1 Middebn Recreation Onlive	Rel Field, concession, redrooms, building	32 455423, 40 766075			-
Rutton Wells Lake	60 Ruton Wells Road	kayes pont. Rel Fields, gonoession stands,	20.425749; 40.757167	Pain the leading against restroom not Ferce demage	Fig. perding	Fire trees needs to be removed and stance 2 sharps inside of time. They need not
Button Wella Park	to Buton Viella Road	restricts, concessor stands, restricts	CACCULATION CONTRACTOR		AL \$1,044.00	
Ruton Wells Perk Restroom, press box, concessions.	1 Middebs Repression Drive	12 23	22 4340303 482771398			5 stump neer entrance to according
Buthers Island Landing	10 Butchis Road	Bost Landing	32 408123 40 40860			
CC: Heigh, Jr. Rost Landing	1540 Fording Island Road Ext.	Bost Landingbietflost system				
Camp BL Mary's	119-Camp R. Maryla Road	d attuctures	20.340718, 40.901625	Ferce demage	Fat pending	
Chaplin Park	11 Caldhek, Hitton Head Island, SC	4 buildings and ball field	20 194010 40701981	20620013400	1924 V. 225	
Confin Point Drop Off Center	to Gee One Road	Single story building				
Cooser Community Center	140 Coose River Drive	Single stay bidg, playground				
Coroners Office	1804 Okt Shell Road, Port Royal	single story	30 304503, 40 MIRANS			



Beaufort County Faoliity Management

Facility Inventory

as of March 13, 2017

Facility	Location	Description	Latitude/Longitude	Damage to Building	Cost or Estimate of Repairs	Damage to Grounds
Courtoure	102 Ribert Road, Beeufort	Multi-story skip		1. 633204.06 .00190.050	STOLE DOM: 1	Program Determined accesso
Coursen-Tate Park	10 Springfield Rd, Beautort, SC 28807	1	32 462755, 482 525023	Fence damage	act \$1940.00	2 stumps in paneng lot, detris at entrance
Cross Island Rost Landing	th Helmanan Wey	Rost Landingbied fost system	32 175408 40.77255			It leaving trees and gebra.
Crossings Park	4 Hag Point Court, HH	Rel Fields, concession restrooms	32.171722, 40.764018	Fence Damage	ad \$1,740.00	Pine trees, debris and 151 stumps needs to be removed
Cryster Lake	124 Lady's Island Drive, LI 29907	Peakle Park, building		Tree removed from Roantwelk	Ad 91 700:00	
Curty Drap Off Canter	152 Curly Read	Single daty building		A CONTRACTOR OF	51520900-005	
Date Community Center	15 Community Center Road	Single aboy blog, bair fields, reabcoms, bell court				
Deutuakie laland Boat Landing	th Heig Point	Rost Landing/fost system				
Deutuskie laand Restructus	New River	1				
Deuthaske labora Store	New River					
Del Webb Fire Station	25 William Page Drive, Hilton Head	1				
Detertion Center	100 Ribert Road, Beeufort	Multi-story Skip				
DNA Lab Shertf's Office	111 Industrie Village Road	often				
DSN Read River Residence	419 Road River Drive, Resulton	single story residence				
DBN Chice	3 Chors Vey	single story residence				
DRN Gearwater Admin Building	100 Clear Weber Weby					
DIN Gearwater Main Rulding	100 Clear Weber Weby	Ditri Office				
DRN Cottage Wak	18 Cottage Welk	Diffi Residential house	j. j			
CEN Four Drive	304 Fraver Drive		30 1011008 401050406	Tree is leaving on ferce, damaged	Ad 10 250 00	
DSN Leies Crossings	75 Lakes Croasing Brid., Button			iki - Nkit		
CSN Little Capeta	350 Little Caperts Road	single story residence				
DIN Office	1004 Citil Shell Road, Port Royal	Single Story Building	2			
DBN Patrieto Ridge (projety only)	3012 Paineto Rige Street, Beautort	Property only				
LEN Payton	9 Feyton's Way	single story readence	22.40565, 40.530903	Tree-on loat, removed, roat damage	Ad \$1,400.00	Stumps need to be net-oved
DSIN Provoved	210 Present Orce, Ruffon, 90	1				
DtilN pattery Building	TOD Clear Water Way	1				
Ridings Point Stat: Landing	158 Eddings Pt. Road	Rose Landing				
Edger Glerin Bost Landing	305 Chate Highway	Bost LandingRoat system				
Facilities Maintenance Office	142 Sharikin Road, Resulton	Single Story	22 4051220 402747850			Fac maintenance office the leading
Federal Courthouse	1501 Ray Street, Resultan	Multi-story bidg Lessed to St. Rena				
Fort Freesont	St. Helena Island	Sector Constraints	20 304804 -40 540775	Fence damage	Fat pending	Trees and startos inside tenge



Beaufort County Facility Management

Pacility Inventory

as of March 13, 2017

	Facility	Location	Description	Latitude/Longitude	Derrege to Building	Cost or Estimate of Repairs	Damage to Grounds
-	Fuel Manager's Office	Standin Road					
	Fue Ste	Starkin Red	4 puttoletanopy				
	Sarvey Hall Open Land Trust		Open Land True			2	
		And Courts Days Days & Days And	Station Station				these down biooking road and aldes of road need trimming
	Gebes Drop Office Center	130 Castle Rock Road, Beautort	Single alony building			10	
	Gettys Hit Landing	195 Carlenton Road	Role Landing/foet system	Contracting of the second		Carrier and	
-	Setunda Maintenance Office	tist Stanido Road, Seeutort	Single Stary	20.400588; 40.748199	Building flooded, weber damage, tile damage	Fat pending	
	H.E. Treek, Sr. Boat Landing	325 Sewalil Creek Road	Rost Landing/Rost system			2	
122	Health Canter	600 Winington Street, Geautort					
123	Heath CardedDHEC	1407 King Street, Resultst		Contraction of the second			New Constantion (2004)
104	HH aland Library	11 Reach City Road, Hitton Head		32.210414_40213142			13 dumps, 5 leaning trees
145	HHI Airport Hangara	120 Beech City Road, HHI					
100	HHI Airport Terminal	120 Resolt City Road, HHI	Q	32 225406, 40 56157	Roof soffit widon missing	G	
10	HH Arpor Tower	100 Seech City Road, HHI					
130	HH Island Aliport CFR	120 Beech City Road, HHI					
126	HH Island Government Center	the William Hitton Parkwey		30 305642 40 BHH32		84 9090.00	10 Journay and 2 section these
150	Hitton Head Parts	150 William Hilton Parkway, HH	2 terrois courts, besiefbel court	20-214/202 400 751023	Fence damage	Set pending	Debris fram besidetbell court area needs to be removed, 7 stumps
111	Human Services Building	1905 Duke Street, Resulton	Multi-story tildg				
112	Jenkina Piler	76 Jenkins Road		20 223647, 400 77 0801			4 sturips; it artist the leaning
112	Lady's island Airport Hangers	41 Airport Circle		32 410425 40 123900	One foot damage from water instructor/light yout water damage	Sat Simp 410.00	
114	Lady's island Aligort Terminal	et Arport Circle		22.410445 -00.023985	celling/water drage, extensive damage to building, rurway lighting damage		
115	Lev Entargement Center/ECC	2001 Duke Street, Resultant	Multi-albry talg	10 404567, 40 594533	Light pole demaged, back door closer damaged, fence damage	A4 \$103.00	Hanging limb near powerline
110	Lemon Island-Widgeon Point	Southern Resulton County	Runal and Critical Landa				
112	Leroy Brown Center	41 Bell Park Road		20 396607, 40 501497	Fence Cantane	A41 52 311 00	Section by entrance to property
110	Und Brown Community Center	1001 Harrar Street, Resulton	Giym, pool	220-124-0-0-1240	Sym has water on floor under all vent		
110	Linecco Library	1910 Time Parkety, Lobeco		32 555552 40 7447 32			Debris needs to be removed, debris located at entrance
120	Lobeca Drop Off Center	6 Keens Neck Road	Single atory building				
	M.C. Riey Park	tild Goethe Rd., Bluffion	Concession Stand, seatmont, bell Seids	20.047138, 40.861015	Masing shingles	A4 81 100.00	Debris, 2 stamps /1 inside property and 1 by road handing linity.
122	Magistrate/Shertt Lobeco	100 Tools Packetly					
123	Warne Resourt Squadron/Conservation	817 Paris Ave., Port Royal, SC		20.375049, 40.490837	Masing shingles, selling lesis, soft damage		
124	Menahland Landing	W Manshalnad Road	Rost Landing/foat system				
	Malianey's Comer	2005 Chattle Highway	Property only	20 280071 40 807023		8 8	Tresdoin



Beaufort County Facility Management

Facility Inventory

as of March 13, 2017

	Facility	Location	Description	Latitude/Longitude	Damage to Building	Cost or Estimate of Repairs	Damage to Grounds
	Mats Field	1012 National Street	RalFieth		1 1 1 1 1 0 0 0 0 0 2 1 W	2 British I	National Automatic Automatic Automatics
1	Mosquito Control	M Shankin Road, Resultst	Single Story	20.403678 -00.742136	Roaf leeka	no damage	
i	Monguito Control Hinger	39 Airport Circle	1.100.000	32 439953, 40 123945	Cartilever gate tas sat water damage	Ad \$7 411.00	
	Mawauto Control Maint Shap	M Shankin Road, Beautor	2	i i	Radimina	2	
8	Manguito Control Maint Shap	25 Arport Circle		22.439451_40.035913	water clansage, extensive damage, Help office one foot of water in building		
1	Monguito Control-Chemical Storage	M Shankin Road	1 1				
	Motorcia Maintenance Shop	144 Siturido Road, Seculari	Single Story	10 etertin, 40 Million			
	Mytte Park	Anti-Rutton Parkway, Rutton	Multi-aboy biog	10 249971 40 15 M 29	Calling the damage and extentor damage. Metal not damage, celling the under instruction and well carpet	44. 57 555 (2)	two stumps reveals remaining
	Chote Viest Open Land Trust	Off of Cent Reynolds Drive	Open Land Trust				Trees down blocking road and aldres of road need trimming
	ON: House Criek Pler	50 Sterling Point Drive	Plan	22.198596, 400767941			Cad House Creek trees down and debris
	Oncer Pratier Perk	77 Shutz Road, Hutton, SC	Rell Fields, concession stand, restrictions	30 245401, 400 865040	a		2 stumos insider one tree down at back of opports
Т	Page Point Roat Landing	M Page Point Landing Road	Roat Landing	CONSCREPTION NUMBER		3	Debris in wooded area
	FALS Office	1514 Rotmont Avenue, Pat Royal	Single story blog Alab on grade	20 379623, 40 966547	Tree on fence, fence is charged.	<i></i>	
	Peris Island Roat Landing	DO Marina Blud.	Rost Landing/fost system	32.377727, 40.718080		1	
0	Patri Range	titi Shanidin Road, Resultat	3			2	
,	Post Roya	50 Sends Reach Road	Rost LandingRost system				
2	Preshard Point Open Land Trust		Open Land Truit				Trees down blocking road. The roadway is over grown and needs thinning
2	Principand ville Dirap Off Carrow	54 Giber Roed	Single alony building				
4	Public Works Building and Garage	120 Sharadin Road, Resulton	Single Story	32.402149, 400748676	Ruliding flooded, ceiling the damage, floor the bemage, 7 offices	Ad \$2,798.00	
	Public Works Open Storage Building	120 Shankin Road, Resulton		20.403909 -00.745904	Reylight on roof of building is missing, roof demage	Ad \$164.72	
	Records Management	SF37 Deput Road		2 10 10 10 10 10 10 10 10 10 10 10 10 10	Construction of the state of th	10.500 CC-	
0	Rue Point Rost Landing	15 Rue Pt Landing Road	Boat Landing/Sant system			3	
1	Seine Point Boet Landing	1009 Serve Pt. Landing Roat	Rost LandingRost system				
	Soult Community Center	342 Sout Hill Road, St. Helena	Single story bidg, dourt, payground, baitheids	20 20089 -00 505026	Fence down. They an odwar box	est sending	Debis read among
D	Senaide Community Center	122 Sesside Road, St. Helena	Single story blog, beserbeil court, pleyground	2 4725 40 5299			are tree and stump needs removing: 1 tranger
1	Senior Citberts Center	1600 Parts Avenue, Port Royal		20.379452 400 5903146	Celoris on tod	routine work proer	
	Senior Otberla Center Burbin Wella	2 Middebs Recreation Online	Single story building			w	
	Shankin Drop Of Center	10 Istanalin Road Resultant				3.	
4	Shenkin Drop Of Center (sid)	130 Stanidin Road, Resultot	Single story building (Closed)		· ·	c2	
	Sheidan Drop Off Center	208 Palge Point Road	Single story building		-	Î	
	Shell Point (12) Mgr Buildingtower	Si Ceveland Onlye, Resulton	Re-hab 2011			3	



Beaufort County Faoility Management Facility Inventory

as of March 13, 2017

	Facility	Location	Description	Latitude/Longitude	Damage to Building	Cost or Estimate of Repairs	Damage to Grounds
52	Shell Point Filementary Field	Sevenseh Hwy (500), Ruton	Rel Fields, School Insee				
158	Shell Point Park	301 Broad Rive Drive	2 tentis courts, beil feids, restoome			5.	Pine two leaning in enitance to park
150	Shell Point Property	tititi Partis sand Gabevey	Pace of property				
-	Shell Point Repettertower Building	19 Cedar Wood Street, Resultant	10.1004 Block				
-	Shertfa Annes	3737 Depat Road	- E - E				
-	Berts Carp.	113 Chosen Creek Bull, Resultat	One angle story building	32 34376 40107106			Debits outside of fence needs removing, stumps
10	SWELSHI.	2737 Depat Road				8	
-	Shieffia Impound tot	the Stanido Road					
12	Sheriffs Office Annes	1935 Duke Street, Resultant	Single story building-leased building	22 439458, 40 865890	Trees down, building damaged fielde damage	AT \$105.00	
-	Sheriffs Office Help Hanger	237 See jaland Padwey, LI		10 404033, 40 407756	Maang metal wali panela damagad	Ad \$940.00	
112	Sheriff's Office Spec Ops	1021 Okatie Highety	oficies				
	Sheriff a Storage	2727 Depot Road					
	Simmonavite Drop Off Center	104 Simmoneville Rolad				A4 \$100.00	
170	Southade Terrila Caulta	1407 Betlery Creek Road	Temis Coutta, restoona	22 394304, 400 594601	Back board on tennis court leaning, fence damage, light poles are leaning	est. \$1,897.00	Debris needs removing trees and stance on block side of property
24	Spanish Mosa Trail	Between Rosesch-Hay 200	15 miles		Numerous washouts		
12	B. Helena Disp Of Center	title See latend Pixey, Resultant	Single atory building	22 400349, 40 5902 20			Depits at entrance needs removing
73	8. Helena Library (6165 Jonethan Francia Sr. Roed, St. Helena		22 307990, 40.571050	Door to duripater indocure is demaged	-4 5000.00	Debris needs removing
M	Station Creek House	30 Batos Creek Drive		20.201644, 40.007360	Roof demage, shingles making	HE 90,000.00	Station Creek Cebrin
15	Steel Bridge Landing	Bid Charledon Hey	Fort Landing/fort system			á l	
76	Sturm Weber Building	120 Sharidin Road, Resulton	Single Story Building				
m	Storn view Building #2	108 Situation Road	Offices (pic Considers Office)			<u> </u>	
(No	Suger Hill Landing	40 Suger Hill Landing Road	Bost Landing	32.670979, 40.755470			Debris needs removing 2 large trees down
179	United Way Building	A DOM DOM TANK IN THE POSTA	and the second sec				
180	Visitace Landing	345 Sam Doyle Drive	Score Landing				
	Vennouse	ST37 Deput Road	End Hacovers Management Buildingtitionage				
	Viklenskie Stolege	1578 See island Pikey, St. Heiena	Property only				
1	Westery Felix Park - St. Hakery Park	105 Rel Park Road, St. Heave Is.	early-leds, leditorins, concession stand	10.309104, 40.528267	Fence deman	HE 1715 (B)	Field 1 debra and aburua
M	White Hell Landing	20 See laland Parkway	Boat Landing/foat system	10/01/02/02/02	1. (1997) - 4. (1997) 1	61-100-04 11	
100	Wittow Landing	200 Wilnies Landing Road	Rost Landingbler	30.577941.40.670130			



Town HHI Facilities

- The Town also received damage to Parks, government buildings, and other Public facilities – repair costs estimated at \$430,000
- Significant projects include:
 - Fire/Rescue HQ and Fire Stations 1, 2, 4 and 5 roof and gutter repair
 - Town Hall roof repair
 - Sailing and Rowing Center dock repair



Town HHI Facilities

- Significant projects (continued)
 - Honey Horn: Main House and Hay Barn Roof, dock repair
 - Crossings Park: Lighting, awning and scoreboard repair
 - Misc. playground and fence repair at Town Parks



Town of HHI Beach Renourishment

- The Town was currently under contract for routine beach renourishment prior to Hurricane Matthew
- Due to damage caused by the storm, an additional scope of work was added by change order
- Cost of Hurricane damage renourishment (repaired to date) is \$3,547,044
- Additional project to repair south-end beach is estimated to cost as much as \$7,500,000



Public Assistance (PA) Projects

- The following list of projects has been submitted to FEMA for consideration under PA during our "kick off" meeting 11/10/16:
- Debris Removal \$31,941,077
 - Paid out \$18,256,581
 - Pending payment \$1,542,515
- Emergency Response \$2.5 million
- Facility damage
 - Boat ramp damage
 - Recreational Facilities
- Road damage



Significant PA projects

 Lady's Island Airport Terminal, Hangars, and Airfield Electrical and Lighting- \$404,391 (does not include Mosq. Control hangar and contents, and additional Terminal repairs, and additional Sheriff's Hangar repairs)

Cost in Facilities Management damage assessment

- Flyover approach embankment erosion and Spanish Moss Trail causeway erosion -\$597,905
- Boat Ramp Repair \$184,996



Significant PA projects

- Central Drive causeway \$1.33 million
 - Central Drive Repairs awarded on Nov. 22, 2016 to Andrews Engineering, J.H. Heirs, and O'Quinn Marine team. Completion by May 21, 2017

```
Projected: $40-50 million
cost share $10-13 million
Total to date: $37,036,415
25% = $9.3 million
Paid to date = $22,646,929
Encumbered: $36.7 million
```



HHI PA status

- In addition to debris and damages, the Town had \$6,250,000 in initial emergency response costs
- On March 7, 2017, the Town gave first reading approval to bond anticipation funding in the amount of \$20 million
- Total cost estimated at \$82 million



County Operations

- The following departments and agencies with recovery functions have reported "normal operations"
- Animal Services
- Mortuary Services
- Schools
- EMS
- PALS (although they continue to assist HSA)
- Utilities
- Planning and Zoning



County Operations

- The following departments and agencies with recovery functions are still managing Hurricane Recovery:
- Public Works
- Stormwater
- Facilities Management
- Engineering
- Building Inspection
- Assessor's Office
- Legal / Finance / Admin.
- Communications




Public Information

• Website has the most current staff reports and data

www.beaufortcountydisasterrecovery.net

 Staff continue to update WebEOC, an internal program, on status, activity, needs, and damages. This will serve as documentation to FEMA for the storm event





Beaufort County Hurricane Matthew Recovery Briefing

> Hilton Head Area Association of REALTORS February 14, 2017

Individual Assistance (IA)

- FEMA's status:
 - Disaster Recovery Centers (DRC) now closed
 - Disaster Survivor Assistance (DSA) teams have ended operations
 - Deadline to register for IA has passed
- Citizens with registered cases can get updates on their cases by calling 1-800-621-3362 or go to

<u>www.disasterassistance.gov</u>



"Long Term Recovery Team"

- Beaufort County Human Services Alliance (HSA) has partnered with United Way and numerous other NGOs to establish a long term recovery team within the framework of "Volunteers in Action during a Disaster" (VoAD).
- Citizens can call 843-524-HELP or 211 to seek assistance.
- Long term case management is a growing need. HSA is working to define a process to work with outside agencies to hand off cases when needed. SCEMD has hired an outside case management firm to assist if needed.
- VoAD is filling a Long Term Recovery Specialist position to transition into Case Management



Human Services Alliance

- HSA, PALS, and United Way worked together to coordinate a donation drive for food, clothes, money, Christmas gifts. We received:
 - 10 bags of clothes
 - 2 bags of new toys
- Donations benefitted Bluffton Self Help and HELP of Beaufort
- Volunteer groups and those offering free or discounted services should call United Way of the Lowcountry to register their resources.



Volunteer groups and agencies with significant contributions

- United Way of the Lowcountry
- Beaufort County CERT
- Samaritan's Purse / Lowcountry Community Church
- Hilton Head Island Rotary Club
- Holy Family Catholic Church
- Praise Assembly
- Others



Human Service Alliance Stats

- Volunteers (Number of People): 914
- Time Dedicated to Hurricane Recovery Efforts (hours served): 12,250
- Case Load: 1,320
- Beaufort County Disaster Relief Fund:
 - Funds to date: \$36,768.25



Summary of HSA needs

United Way of the Lowcountry Disaster Recovery – Community Needs 3/13/2017



OUNTY

FOR

SO

<u>Referrals</u>	1316		Number of unique callers		1089	
hort-term housing	Tree removal from house	Utility	Emergency MRE's	Prescriptions		1 – appliances 1 – Painting
85	60	182	11	11		1 – load of fill dirt 9 – Thanksgiving 91 - Christmas 1 – Chemo
ong term housing	Tree leaning	Rental	Hot meals	Transportation		1 – House Fire 2 – Car payments
45	61	132	32	16		4 – Other County 12– DRC's 1– Moving a trailer 1 – set up costs for mobile home 1 -Car parts 1-Dental 1-Propane
Storage Needs	Debris removal from yard	Clothing	Food Pantries	Gas		
12	101	47	209	12		
Movers	Home repair needs	Diapers/baby needs		Employment		
4	132	11		20		
	Water testing					
	4					
						131

Ongoing Needs

- Home Repair
 - Hilton Head Island, pockets of Bluffton, and isolated cases in Jasper County
 - To volunteer or donate, contact The Deep Well
 Project at 843-785-2849.
- Financial Need
 - Related to past due utility bills and rent; loss of employment/wages; home repairs; and insurance deductibles
 - To donate, contact United Way of the Lowcountry at 843-982-3040 or Community Foundation of the Lowcountry at (843) 681-9100.